Priority Int	Resp/ Supp.	2005 Jan	Feb	Mar	April	May	June	July	Aug	Sept	Okt	Nov	Dec
1. Waste amounts reduced as much as possible													
1.2 Coll. sys	**IM/JM**												
Follow-up	IM/JM						X				X		
2. Efficient coll./transp. system ensuring all waste out of the City													
2.2. Waste d	**MK**												
tender 2 +	MK												
Monitor a	IM/JM					See 2,9, 5.3 & 5.4							
Set-up WT	IM/JM									WMD-D			
Implemen	CM/RM					x						x	
Secure wa	IM/CM		X			X				X			
2.4 Waste c	**RM/CM**												
Start up c	IM/JM												
Maintain	IM/JM												
ensure in	RM/CM												
Implemen	RM/CM			X			X			X		X	
2.5 Peri-urb	**CM/RM**												
Establish	CM/RM		X			X				X			
Support &	CM/RM												
Maintain	CM/RM												
Monitor o	CM/RM												
2.6 In peri-u	CM/RM												
Produce m	CM/RM				X					X			
2.7 Litterbi	**MK**												
In WMD-	MK		X			X			X				X
2.8 Licensi	**MK**												
Discuss w	MK			X				X				X	
2.9 WM co	**MK**												
Inspecion	IM/JM												
Inspection	IM/JM												
Training/A	IM/JM												
Appointin	MK	X											
3. SW disposed of without risk for environment/public health													
3.1 Waste d	**DN**												
Site tende	DN												
overview	DN												
site put in	DN												
Supervisio	DN												
3.2 Food wa	**DN**												
Establish	DN												
Establish	DN												
Enforce p	DN												
3.3 Chunga	**DN**												
Operate, r	DN												
Procure, i	DN												
Monitor s	DN												
Develop c	DN												

Priority Int	Resp/ Supp.	2005 Jan	Feb	Mar	April	May	June	July	Aug	Sept	Okt	Nov	Dec
4. A waste free environment for the inhabitants of Lusaka ensured													
4.1 Clean-up	**DN**												
Conduct c	DN	X		X		X		X		X		X	
5. Institutional Framework for waste management in place													
5.1 Municip	**MK**												
Follow-up	MK		X										
Implemen	IM/JM												
5.2 WMU e	**MK**												
finetune V	MK/all												
appoint su	MK/all	x		as required			x			x		x	
5.3 Proper c	**MK**												
Appointin	MK	X											
5.4 Perpetra	**IM/JM**												
Prosecute	IM/JM		X		X		X	X		X	X	X	
5.5 WMCs a	**RM/CM**												
Establish	RM/CM												
Guide & s	RM/CM	X	X	X	X	X	X	X	X	X	X	X	X
Continuo	RM/CM	X	X	X	X	X	X	X	X	X	X	X	X
Ensure su	MK												
5.6 WIS ope	**MM/LC**												
Train all s	MM/LC												
Feed wast	MM/LC												
Generate	MM/LC												
Develop a	MM												
6. Public aware of risks of improper WM and benefits of proper WM.													
6.1 WMC's	**CM/RM**												
Dissemina	CM/RM												
Co-operat	CM/RM			X		X			X		X		
6.2 Public in	**CM/RM**												
WMU/WT	CM/RM			X			X		X		X		
Monitor c	CM/RM				X			X		X	X		
6.3 General	**CM/RM**												
Organise a	CM/RM			X					X				
Monitor campaign effect					X					X			